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NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
May 1994
Progress During the Report Period

The following activities were accomplished during the reporting period:

- Completed the Draft Final OU6 Remedial Investigation (RI) Report and response to
agency comments on the draft report.

- Submitted the Final OU2-East Proposed Plan to the public for comment opening the
formal public coggment period.

- Completed the Site 14 Source Control Measure (SCM) Summary Report.
- Conducted a public meeting to discuss the QU2-East Proposed Plan.
- Completed the draft Active Petroleum Sites Field Work Plan.

- Began preparation of the draft OU1 Ecological Assessment Technical Memorandum
(EATM).

Reports Submitted and Meetings
Meetings

- A project managers/regulatory agency meeting was held on May 3, 1994 at
Montgomery Watson, Inc.'s offices in Walnut Creek.

- A technical review committee (TRC) meeting was held on May 24, 1994 at NAS
Moffett Field.

- A public meeting for presentation of the OU2-East Proposed plan was also held on
May 24, 1994 at NAS Moffett Field.

Submittals
- The Draft Final OU6 Remedial Investigation Report was submitted May 3, 1994,

- The Draft Site 14 Source Control Measure Summary Report was also submitted May
3, 1994.

- The Final OU2-East Proposed Plan was submitted on May 4, 1994,

- The Final OU2-West Design Report and Field Work Plan were submitted on May 11,
1994.
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- The Draft Active Petroleum Sites Field Work Plan was submitted on May 27, 1994

Problems Encountered and Resolutions

- Issues regarding background levels and petroleum cleanup levels are still not resolved.
Resolution of these issues is necessary in order to move forward with the petroleum
corrective action plan activities and the station-wide RI. Resolution is still pending on
the proper method of screening COCs within the Phase I SWEA.

Reports and Activities for the June/July Submittal

- The next project,\é%nagers/regulatory agency meeting is scheduled for June 7, 1994.

- The Draft OU2-East Record of Decision (ROD) is scheduled for submittal on June 17,
1994.

Key Personnel Changes

- None.

Chemical Laboratory Data Status Report

- Laboratory data from the February/March quarterly sampling of CLEAN wells,
petroleum sites investigations, and Site 9 SCM startup are being validated and entered
in the CLEAN database.

Percentage of Project Completion

- Percentage of project completion for activities/deliverables at NAS Moffett Field will
be included in the July 1994 monthly status report (MSR) (for the June 1994 reporting
period), and the January 1995 MSR (for the December 1994 reporting period).



